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ACTION CHIT HISTORY/COMMENTS:

DESCRIBE THE PROBLEM: 

The 1553 Data Bus Testers have not been procured for the E-2C platform.

DESCRIBE IMPACT IN TERMS OF MISSION READINESS, SAFETY, MAN-HOUR EFFICIENCY OR COST 

AVOIDANCE/SAVINGS: Improved mission readiness by providing the tools to prevent total data bus failures. Will improved fault isolation above multimeter and TDR capabilities.

PROPOSED SOLUTION: Fund the purchase of two (2) 1553 Data Bus testers for the E-2C community

EXECUTIVE SUMMARY:

CORRECTIVE ACTION/RESULTS:

25 Feb 04 – The 1553 tester procurement is progressing with 70 being procured in FY04 and the remaining being procured in FY05 and FY06. Non-Hawkeye 2000 squadrons will receive 1553 DBNTs. Recommend remain in monitor status.
16 Apr 01 – The E-2C community is not sold on the utility of the current 1553 tester. They will be using a bus analyzer type tester designed for the Hawkeye 2000. It would require a software change to be applicable to earlier versions of the aircraft. PT. Mugu is currently using/evaluating the current 1553 tester supplied by the AWSEC. Their input will help direct future E-2C procurement decisions. Place in monitor status until decision is made.

25 May 00 – Multi-use analyzers are being pitched by Grumman and Raytheon. Platform personnel are considering them to address 1553 repair issues. Lakehurst AWSEC personnel will provide assistance in helping make this evaluation.

13 Apr 00 – Data bus testing has been discussed with E-2C personnel. Lakehurst personnel to make recommendations are studying three types of testers.  Funding options are being prepared. A copy of this action chit will be forwarded with the funding documents.

24 May 99 – Action assigned to Art Michon.

